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Attachment 1: Agenda, Action Tracking List, and Summary of Discussions 

1.0 Administrative Issues 

• The meeting minutes from the May 10 2005 PMM were approved. 
The Action Tracking List was reviewed. The action to conduct a workshop on PFP facility 
based on the Design Basis Threat and long term storage strategy was discussed. A scoping 
document is in work and when complete will be discussed with the regulators if appropriate. It 
was agreed that this will occur on an as needed basis. 

2.0 PFP Project Item Status 

• Ellen Mattlin provided an update on PFP status. PFP provided the Secretary of Energy, 
Samuel Bondman a tour of the facility. Mr. Bodman is an engineer and it was very 
refreshing to talk to him about PFPs path forward. The 07 budget estimate is being 
developed. Headquarters is evaluating consolidation cost estimates. The secretary is very 
interested in the design basis threat cost estimates and technical capabilities. 

3.0 Milestone Status 

• M83-40 Complete transition and dismantlement of the 232-Z Bldg incinerator to slab-on­
grade (pending environmental determination) DUE 9/30/06. 

Status: See Attachment 2 Item 1 

• M83-14 Complete 100% Of The Legacy Pu Holdup Removal As Defined In The Legacy 
Pu Holdup Removal Plan For PFP Required By MX-83-12-T0l DUE 9/30/06. 

Status: See Attachment 2 Item 2 

• M83-32 Complete closure of the PFP 241-Z unit DUE 9/30/11 

Status: See attachment 2 item 3 

• M83-22 Submit to Ecology an Engineering Evaluation/Cost Analysis(es) (EE/CA(s) for 
approval and provide an action memorandum(a) as a primary document(s) for the 
decommissioning of the PFP facility DUE 9/30/08 

Submit PFP above grade structures EE/CA to Ecology 
Issue Fact Sheet/perform 30 day public comment 
Respond to public comments 
Approve action memo 
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8/31/04 - Complete 
10/11/04 - Complete 
11 / 12/04 - Complete 
12/12/04 - Complete 
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Approve two RA WPs and SAP 4/30/05 - Complete 
Submit sub-surface EE/CA to Ecology 9/30/07 
(The sub-surface scope is being determined thru negotiations with Ecology John Price) 

4.0 New Topics 

Special Topic, 232-Z Duct, M-83-40 July 26, 2005 

The agencies met on July 27, 2005 to discuss the path forward for the completion of the M-83-40 
milestone regarding the 232-Z duct removal. It was agreed that a portion of the 232-Z duct that 
extends in to the 291-Z building would be removed with the demolition of the 232-Z building and 
that the remaining 232-Z duct located in the 291-Z building would be removed with the demolition 
of the 291-Z building. Removal of the remaining 232-Z duct in 291-Z building could adversely 
effect operations in the 291-Z and 234-5Z buildings by potentially damaging the exhaust system. It 
was agreed that the end point criteria checklist required by the end point criteria document would 
fully document that a portion of the 232-Z duct would remain in the 291-Z building until the 291-Z 
building is demolished. It was further agreed that the path forward for the 232-Z duct would be 
documented as a new topic in the June 14, 2005 PMM meeting minutes. Attendees included Craig 
Richins, Rick Bond, Ellen Mattlin and Andrea Hopkins 

5.0 Next Meeting 

August 9, 2005, Fed Bldg, 3:30-4:30 

2005ACTION TRACKING LIST 

Action Assignee 
Date Established/ 

Status Due Date 
Conduct a workshop on 
PPP facility based on the 
Design Basis Threat and 
long term storage strategy. 5-10-2005/as 
A scoping document is in Ron Brunke required 
work and when complete 
will be discussed with the 
regulators. 

Agencies determine 
5-10-2005/7-12-

whether a subgrade EE/CA Andrea Hopkins 
2005 

action memo is needed. 
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Attachment 2: Presentation Materials 
Item 1 

M83-40 COMPLETE TRANSITION AND DISMANTLEMENT OF THE 232-Z BLDG INCINERATOR TO SLAB­
ON-GRADE (PENDING ENVIRONMENTAL DETERMINATION) DUE 9/30/06 

1. Project is currently on schedule to complete transition and dismantlement of232-Z on or before 9/30/06. 

2. D&D Activity Status 
• Received Off Site Approval for TRU Waste from 232-Z CERCLA Removal Action from Ecology & EPA 

to support size reduction of the 232-Z glovebox at T Plant. 
• Preparing the 232-Z glovebox for shipment to T Plant. 
• Obtained final approvals on the 232-Z Demolition Plan and conducted initial kick-off meeting with 

PFP/D&D and DOE RL personnel. 
• Continued with planning to grout the underground portion of the 232-Z duct work. 
• Continued with the planning, mockup training and field work for characterization of the 291 -Z duct work. 
• Continued with planning to prepare for the Scrubber Cell equipment removal and decontamination. 

3. Upcoming Activities 
a. Complete characterization of the 291-Z duct work. 
b. Finalize/ implement path forward for disposition of the 291 -Z duct work. 
c. Finalize the 232-Z end point criteria document and start approval process. 
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Jim Lilly 
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M83-14 

Scope 

Attachment 2: Presentation Materials 
Item 2 

Complete 100% of the legacy Pu holdup removal as defined in the legacy Pu holdup plan 
for PFP required by M-83-12-T0l - Due 9/30/06 

Status 
• Legacy holdup removal field crews have cleaned out or determined legacy clean 

according to the LHUR Plan the following holdup locations: 
- Glovebox HC-7C, - HC-3 conveyor, - Glovebox MT-4, 
- Glovebox MT-5, - HC-5 conveyor, - HA-28 Conveyor, 
- Glovebox MT-6, - 188-1 prototype calciner, - Room 262,263 and 264 26" 
- Glovebox HC-21A, - HC-18BS, Vacuum, 
- Glovebox HA-211, - HC-17BSS, - Glovebox HA-23S 
- Glovebox HC-9B, - HC-1 V AC, - Glovebox HA-9E 
- Glovebox HA-14, - PRF Gallery 1st Floor West, - Glovebox HA-9D 
- Glovebox HA-10, - Demister #4, - Glovebox HA-9A 
- 7A to 7A Transfer Line, - HC-2 Conveyor, - GloveboxHC-11 
- Vacuum Line HC-9B to - HA-20MB, - Glovebox HA-9C 

HC-1, - HC-230-C3, - Gallery Gloveboxes 
- MT- 1, - HC-230-CS, - Filterbox 23 
- MT-3 , - Demister #6, 
- HA-7A, - Demister #7, 

- Four legacy 'A' and 'C' Line 'inactive' holdup removal teams finished removals from the 
gloveboxes HA-9E, HA-9D, high-dose HA-9A and HC-lland transitioned to Equipment 
Removal sub-Project as work was completed. 

- PRF legacy field crew (1 team) completed cleanout of scheduled 236-Z building (PRF) Canyon 
pans and is on a final, precautionary pan cleanout to complete the remaining PRF activities. 
'A- and C- Line active' removal field teams completed removals on Filterbox 23 and one of 

these teams transitioned to Equipment Removal sub-Project work. The final 'active' team is 
working on non-legacy holdup plan location Room 308, 26 inch vacuum line until it is 
determined a location of minor safeguards and security interest. 

- Three hundred, thirty -six, 55-gallon containers of debris and seven 3013 container have been 
removed to date, contributing to 99% removal and 85% disposition complete. Legacy Holdup 
Removal is currently tracking completion one year ahead of the M83-14 milestone date. 
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Investigating line to 291-Z for potential holdup 

Bernie Lueck discussing some of the finer points on Canyon cleanout and pencil tank removal during 
EPA tour. 
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Room 308, 'old-abandoned' - 26 inch Vacuum Lines 

Room 308, 26 inch Vacuum Line 
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Operator completing the finial sweeps from glovebox HA-9A 

HA-9A, Removal of fluorinator tube and platinum insert (left). 
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Attachment 2: Presentation Materials 

June 
14, 
2005 
PMM 
M83-32 

241-Z Containment Over DS 

Item 3 

PFP 241-Z Typical Debris in Cell D5 

Jerry Johnston 
FH PM for 241-Z Transition 

M83-32 

Scope 
Complete closure of the PFP 241-Z TSD Unit - Due 9/30/11 

Status 
• The SAP for selected sampling in D8 and Cell floor sampling is in the approval process. 
• Initial characterization and decontamination activities were completed in Cell D5 . 

o 27 fifty-five gallon drums ofTRU waste were removed from Cell D5 
o Tank D5 was dry with minimal residual heel 
o Large amount of debris below work grating level 
o NDA of Cell D5 sump, floor, and process piping did not show any significant amounts of Pu 
o In addition to the normal characterization and debris removal activities performed in Cell D5, the 

isolation point between Tank D5 and Tank Farms was relocated from the transfer pumps to the exit pc 
in the South wall of the Cell. This places the two transfer lines in a configuration that complies with au 
Interface Control Document between FHI and CHG that required this to be done by April 1, 2006 

• .Mobilization for a large containment tent over Cells D6 and D7 are proceeding this week with a planned start of work 
in Cell D7 by June 20, 2005. 

• The DOE Secretary of Energy toured the 241-Z Facility on June 2, 2005. He observed an ongoing entry into Cell D5 
and looked through the transparent port covers of Cells D7 and D8 . 
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• The revised design for the installation of physical barriers in the three drain lines from 234-52 to 241-Z proceeded in 
May with completion planned for June. Physical installation should be complete by the end of August. As noted last 
month, design changes were necessary to mitigate a potential industrial safety issues from the accumulation of 
decomposition gas in a closed pipe system. 
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Attachment 3: Attendee List 

J. Ayres, Ecology 
R. Bloom, FH 

R. Bond, Ecology 
A. Hopkins, FH 
J. Johnston, FH 

S. Killoy, POLES 
J. Lilly, FGG 
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E. Mattlin, RL 
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R. Oldham, FH 
R. Piippo, FH 
P. Sato, FH 
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